Community Update: August 2019
Who to contact

Site Manager
Henry Brooks
07957 176518

blossomstreet@cantillon.co.uk

Project Manager
Malcolm Bredenkamp

blossomstreet@cantillon.co.uk

Out of Hours Security
Omni Security
0800 9178971

What we've been doing
Dear Neighbours,
Welcome to the fifth monthly newsletter from the on-site delivery team. We are
pleased to report that works continue to progress well.
Demolition has progressed in the centre of site S1 between the retained structures on
Blossom Street and Norton Folgate.
Structural steel has been erected to secure the retained facade of 14-15 Blossom
Street warehouse, in advance of demolition of the rest of the building.

Cantillon Head Office
01923 255 256

Scaffold protection screens were built in advance of the demolition to the structures
on 14-17 Blossom Street and 13-14 Norton Folgate at the beginning of August. We
are also incorporating structural steel façade retention trusses within the scaffold
being built in front of 15-16 Norton Folgate.

Considerate Constructors
Scheme
0800 783 1423

To the North of Fleur de Lis Passage we have dismantled the UKPN sub-station and
the steel framed warehouse at the rear of the Network Rail retaining wall to facilitate
the installation of sheet piles.
The upper floors of Loom Court (14-20 Elder Street) have been stripped out to allow
them to be fitted out as project offices and welfare facilities for the expanding team.
Archaeological excavations continue in 10 Shoreditch High Street.

What we will be doing in the next month
Installation of bored piles and Archaeology
We are preparing to install mini pile foundations to the rear of the Network Rail
Retaining wall in August once legal agreements with Network Rail are concluded.
Existing archaeological excavations continue with additional areas of site being made
available for further investigations by MOLA.
Demolition Enabling works
We will continue demolition along the Network Rail boundary and commence
demolition of 16-17 Blossom Street and 13-14 Norton Folgate.
Careful deconstruction of 14-15 Blossom Street will commence whilst retaining the
warehouse the façade.
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Community Update: August 2019
Construction Update meetings
Thank you to everyone who attended last month's community update
meeting. We discussed a number of matters, including:
• UKPN works and progress.
• Out of hours delivery of heavy machinery.
• Planned activities over the next month.

Next meeting: Thursday 29 August, 6.15 pm at
Loom Court
We will be updating you on the progress of works and will be available
to assist with any questions you may have.

Key upcoming activities and outline timescales
•

UKPN will be carrying out works in the carriageway at the junction of Folgate Street and Norton
Folgate commencing 24th August till 1st September. Access to Folgate Street during this period
will be via the gate in Spital Square.

•

Continuing demolition to the Blossom Street and Norton Folgate elevations.

•

Pile installation adjacent the Network Rail Retaining wall.

•

Archaeological excavation continues in August at the former building on 10 Shoreditch High
Street.

•

Demolition adjacent to the Network Rail Boundary continues in early August.
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